CALTFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCC BAY REGION

ORDER 92-127
(AMENDING ORDER NOS. 922-022, 91-095, & 91-016)

SITE CLEANUP REQUIREMENTS FOR:

1990 BAY ROAD SITE
EAST PALO ALTO
SAN MATEO COUNTY

DISCHARGERS: RHONE~-POQULENC INC. ("RPI") AND

SANDOZ CRCP PROTECTION CORPORATION ("SCPC")

The California Regional Water Quality Control Board,

San Franclsco Bay Region (hereinafter called the Board) finds

that:

1.

Background Site Cleanup Requirements Order 92-022 was
adopted on February 19, 1992, setting forth tasks and time
schedules for implementation of the Remedial Action Plan
("RAP") for the Upland Operable Unit ("Upland OU") of the
1990 Bay Road Site (the "Site"). Site Cleanup Requirements
Order 91-095 was adopted on June 19, 1991, setting forth
tasks and time schedules for the implementation of the Early
Action Removal Plan for the 1990 Bay Road Site. Site Clean-
up Requirements Order 91-016 was adopted on February 20,
1991, gplitting the Site into the Upland OU and the Wetland
Operable Unit ("Wetland OU"), and setting forth tasks and
time schedules for the feasibility studies and remedial
action plans for these units.

Scope of this Order This Order is intended to consolidate
the tasks, schedules, and reporting requirements included in
Orders 92-022, 91-095, and 91-016. This Order is deemed
necessary due to the changes in schedule required by the
complexity of the project and the increased time required
for agency review. This Order is also deemed desirable in
order to compile all applicable tasks, schedules and report-
ing requirements into a single order. This Order supersedes
all tasks, schedules, and reporting requirements included in
all previous Orders, but does not amend the Findings, Prohi-
bitions, Cleanup Specifications, or Provisions of Order 92-
022 except for tasks, schedules, and reporting requirements
(Provisions (1) & (2)).

This action is an order to enforce the laws and regulations
administered by the Board. This action is categorically
exempt from the provisions of the CEQA pursuant to Section
15321 of the Resources Agency Guidelines.

The Board has notified the dischargers and interested agen-
cles and persons of its intent under California Water Code



Section 13304 to prescribe Site Cleanup Requirements for the
discharge and has provided them with the opportunity for a
public hearing and an opportunity to submit their written
views and recommendations.

5. The Board, in a public meeting, heard and considered all
comments pertaining to the discharge.

IT IS HEREBY ORDERED, pursuant to Section 13304 of the California
Water Code, that the dischargers, their agents, successors and
assigns, shall cleanup and abate the effects described in the
findings above and in Board Orders 91-016, 91-095 and 92-022 and
as amended below:

C. PROVISIONS

1. The dischargers shall comply with the Prohibitions,
Cleanup Specifications and Provisions (other than
Provision (1) & (2)) of Order 92-022, in accordance
with the following time schedule and tasks.

a. TASK: ECOLOGICAL ASSESSMENT
DUE DATE: Four months after final agency comments
are issued

Description: RPI shall submit a technical report
acceptable to the Executive Officer containing
results of the wetlands ecological assessment
study within four months after the Board Staff
supplies the final comments of all applicable
federal and state oversight agencies.

b. TASK: SUBMITTAL OF DRAFT WETLAND CU FS
DUE DATE: Three months after due date for
Ecological Assessment

Description: RPI shall submit a technical report

acceptable to the Executive Officer containing the
results of the feasibility study evaluating final

remedial measures for the Wetland OU.

c. TASK: SUBMITTAL OF FINAL WETLAND OU FS/RAP
DUE DATE: Two months after final agency comments
are issued

Degcription: RPI shall submit a technical report
acceptable to the Executive Officer containing
recommended remedial measures for the Wetland OU,
including a time schedule for implementation,
within two months after the Board Staff supplies
the final comments of all applicable federal and
state oversight agencies.



TASK: IMPLEMENTATION COF UPLAND OU REMEDIAL PLAN
DUE DATE: June 30, 1993

Description: RPI shall submit a technical report
acceptable to the Executive Officer documenting
completion of the activities identified in the
Upland Operable Unit ("Upland OU") Remedial De-
sign. The report shall also contain a re-instal-
lation schedule for monitoring wells WCC-01 and
wWCC-17.

TASK: REVISED SAMPLING AND ANALYSIS PLAN
DUE DATE: November 30, 1992

Description: RPI shall submit a technical report
acceptable to the Executive Officer evaluating the
effectiveness of groundwater monitoring to detect
changes in groundwater quality due to remedial
actions, and proposing an appropriate sampling
schedule for this purpose.

TASK: IMPLEMENTATICN OF DEEP AQUIFER MONITORING
WELL INSTALLATION
DUE DATE: 90 days after DAMP approved

Degcription: RPI shall submit a technical report
acceptable to the Executive Officer documenting
the installation of additional deep aquifer moni-
toring wells ninety days after the Executive Offi-
cer transmits acceptance of the revised Deep Agui-
fer Monitoring Plan ("DAMP").

TASK: DEED RESTRICTIONS
DUE DATE: 90 days after Executive Offi-
cer approves draft form

Description: RPI shall submit to the Board copies
of notarized and properly recorded deed restric-
tion documents for properties within the borders
of the Site containing more than 70 mg/kg of ar-
senic.

The dischargers shall submit to the Regional Board
acceptable reports on compliance with the requirements
of this Order that contain descriptions and results of
work and analyses performed. It is not the Board’s
intent to duplicate any reports due to any other agen-
cy; therefore, any reports due concurrently under this
Order may be combined. These reports shall include
those prescribed below:

h.

Monthly Status Reports. The dischargers shall
submit on a regular basis monthly status reports
on compliance with this Order. Reports are due on
the 15th day of each month to cover the previous




month. Each report shall include at least the
following:

1)

2)

3)

Summary of work completed since submittal of
the previous report, and work projected to be
completed before submittal of next report.

Identification of any obstacles which may
threaten compliance with the schedule of this
Order and what actions are being taken to
overcome these obstacles.

Written notification which clarifies the
reasons for noncompliance with any require-
ment of this Order, and which proposes spe-
cific measures and a schedule to achieve com-
pliance. This written notification shall
identify work not completed that was project-
ed for completion, and shall identify the
impact of noncompliance on achieving compli-
ance with the remaining requirements of this
Order.

Annual Groundwater Monitoring Reports. On an

annual basis, the dischargers shall submit reports
to the Board on results of groundwater monitoring.
The reports shall be due on July 31 of each year.
Each report shall include at least the following:

1)

2)

3)

Tabulated results of annual water quality
sampling analyses for all wells specified in
the Sampling and Analysis Plan ("SAP"), and
updated groundwater pollution plume maps
based on these results.

A cumulative tabulation of all well con-
struction details, water level measurements
and updated piezometric maps based on these
results.

Reference diagrams and maps including geo-
logic cross sections describing the hydro-
geologic setting of the site, and appropri-
ately scaled and detailed base maps showing
the location of all monitoring and extraction
wells, and identifying adjacent facilities
and structures.

Annual Summary Status Reports. On an annual ba-

sis, the dischargers shall submit summary status
reports on the progress of compliance with all

requirements of this Order and propose modifica-
tions which could increase the effectiveness of
final cleanup actions. The reports shall be due
on January 31 of each year, and shall cover the



previous calendar year. Each report shall include
at least the following:

1) Evaluation of progress on site investi-
gation and remediation.

2) Evaluation of operations and effective-
ness of remediation actions and systens.

3) Evaluation of the feasibility of meeting
groundwater and soil cleanup goals.

1. Except as superseded by adoption of this Order, Site
Cleanup Requirements Order No. 92-022 shall remain in
effect.

2. Any provisions of this Order substantially identical to

provisions which the State Water Board or a court of
law determines to be in excess of the Board’s legal
authority shall have no force or effect in this Order.

I, Steven R. Ritchie, Executive Officer, do hereby certify that
the foregoing is a full, true and correct copy of an Order

adopted by the California Regional Water Quality Control Board,
San Francisco Bay Region, on October 21, 1992.¢

s,
Steven R. Ritchie
Executive Officer




